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¶ FM 2181 North-South 
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¶ FM 2499, Section 5 

¶ FM 423  
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¶ Mayhill Road 

¶ IH-35E Interim 

¶ Dallas North Tollway Extension 

¶ Denton County Thoroughfare Plan 

¶ US 377, Stewart/Arvin Hill 

¶ US 377, Aubrey/Krugerville 
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¶ US 380 

¶ McReynolds Road, Sanger 
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¶ Doe Creek Road 

¶ RTC Agenda Items 
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Current Activities : 
 

¶ Utilities:  With the exception of UTRWD whose relocations are part of the roadway contract, utility 

relocations for the east-west segment are complete. 

¶ Construction:   The project let on May 8, 2013, and the contract was awarded to J.D. Abrams for 

$24,679,639.00.  There are approximately 416 working days and 24 months of barricades. 

¶ See attached TxDOT construction report. 

¶ Final traffic switch made on May 5, 2016. 

¶ A ribbon-cutting ceremony was held at the northwest corner of IH-35E and FM 2181 on 

Wednesday, July 6, 2016.  

FM 2181 East-West 

CSJ: 2054-02-016 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: December 2012 

E/W Limits (From):  
City of Denton/Corinth 

City Limits 
ROW Acquisition 

Begins: 
November 2009 

E/W Limits (To): IH-35E 
Utility Relocations 

Complete: 
March 2014 

Firm:  Huitt-Zollars Let Date: May 8, 2013 

Key Contact: David Nufer Construction Complete: August 2016 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  July 11, 2016 

Report prepared by:   Mark Wiley 

 
Project:      STP 2013(667) MM, Etc.  

Control:     2054-02-016, Etc.   

Highway:   FM 2181 

Limits:   From:  West of FM 2499 (Barrel Strap Road) 

  To:      West of IH 35E frontage road in Corinth 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project manager:  Mark Wiley                      Phone: (940) 284-0545 

Contractorôs Superintendent:   Hayden Mitchell              Phone: (214) 354-9077 

 

Date Work Began:  February 17, 2014    

Anticipated Completion Date:  August 2016  

 

 

Current Activities:   
 

Current activities include: All lanes of traffic have been open.  Working on traffic signals and 

sodding.  Continue median work, backfill, sodding, signals, and punch list.  Wheelchair ramp and 

sidewalk at Ronald Regan and Ash Wood intersections. Work on Line J Culvert. 
 

Narrative description of last monthôs activities: Continuing to pour stamped concrete in the medians 

and backfilling behind the curbs and medians of the main lanes, inlets, and driveways from IH 35 to 

Bluebonnet.  Begin installing striping, signs, and signals throughout job.  The installation of compost 

and sod at various areas throughout job.  Installing signal foundation, ground boxes, poles/arms, and 

signal heads. 

 

Narrative description of activities planned for next month:  Continue median work, backfill, and 

sodding, signals, and punch list. 
  

Traffic  issues:  None 

 

Plans for changes in traffic patterns:   Opened all lanes. 

 

Item(s) of work currently controlling project completion:   Median work, signals, and punch list. 

 

Other items of significance: N/A 
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Current Activity : 

 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  The 95% plan set for the North-South project is on hold while Huitt-Zollars coordinates 

with Freese & Nichols (City of Denton utility consultant) on possible utility conflicts and 

resolutions, which include design revisions to plans.  Huitt-Zollars met with TxDOT to review 

outstanding issues and requested meeting with Freese & Nichols and Teague Nall & Perkins 

(Denton ISD consultant) to discuss easements and other design issues in the vicinity of the high 

school.  Huitt-Zollars is coordinating with Freese & Nichols on utility relocations.  Huitt-Zollars 

met with TxDOT, ITS, City of Denton, and Freese & Nichols to discuss possible design changes to 

plans to reduce costs associated with relocations of city service lines.  Anticipate receipt of 60% 

level utility relocation plans from City of Denton (Freese & Nichols) by mid-August.  If received in 

this timeframe, Huitt-Zollars can submit 95% PS&E to TxDOT in September 2016. 

¶ TxDOT is working with the City of Denton to include city utilities as part of the construction 

project at a fixed cost. 

  

FM 2181 North-South 

CSJ: 2054-02-015 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: *  

Limits  

From City of 

Denton/Corinth City 

Limits to Lillian Miller  
ROW Acquisition Began: November 2009 

Construction Cost Estimate $30 million Utility Relocations Complete: *  

Firm:  Huitt-Zollars Let Date: August 2017 

Key Contact: David Nufer Construction Complete: *  
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ The north project was split from the south project after investigating the impacts of two large 

water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to 

the cost and time to relocate the water lines, it was determined that the north FM 720 project 

would be delayed to allow alternative FM 720 alignments that avoid the water lines to be 

considered. 

   
  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Revisions Began: April 2013 

Limits (From):  US 380 MAPO: June 5, 2014 

            (To): Martop Lane Environmental Clearance: March 11, 2015 

Est. Const. Cost: $18,600,000 100% PS&E: February 2017 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Began: February 2015 

ROW Acquisition Complete: October 2016 

Firm:  TxDOT Utility Relocations Begin: November 2016 

Key Contact: Mike Hainline Anticipated Let Date: Fall 2017 

 North Project 
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FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

 

PROJECT STATUS AS OF Thursday, July 28, 2016: 

COMPLETED MILESTONES: 
 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013 
MAPO/Public Meeting:  April 2014 
Environmental Re-Eval Checklist State Approval: July 2014 
30% PS&E (Design) Plans:  October 2014 
ROW map complete: October 2014 
Environmental Clearance (Re-eval): March 11, 2015
60% PS&E (Design) suitable for Utility relocation plans:  June 16, 2016  
 
 

FUTURE MILESTONES: 
 

ROW acquisition:  Feb 2015 thru January 2017; 27 total parcels, status: 14 parcels 
acquired, 1 parcel in appraisal, 12 parcels in Eminent Domain; Cemetery issues (Parcel 
15): received right of entry to begin archaeological and historical investigation. 
However, issues remain with access and conditions imposed by adjacent property 
owner (Parcel 13) to allow State forces to do investigations.  Current plan is to acquire 
Parcel 13 first and then do investigations (now estimated to be Fall 2016).  Once 
survey is complete Parcel 15 acquisition can proceed. 
 
Utility relocations: estimate November 2016 thru August 2017  
 
95% PS&E (Design):  October 2016 
 
100% PS&E (Design):  February 2017 
 
Project Letting: Fall 2017  
 
Start construction: Winter 2017/2018; accelerated construction specifications will be 
included in the construction plans 
  

 
Texas

Department

of Transportation
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Current Activities :  

 

¶ Utilities:  Relocations are now complete, with the exception of Little Elm, which is a new 

utility and is being coordinated with the contractor.  Suddenlink has an additional location in 

conflict.  They are working on approvals for relocation and are not able to provide start and 

completion date for relocation.  Suddenlink anticipates completion in first week of August 

2016. 

¶ Construction:  The project let on February 4, 2014.  The low bidder was Haydon Building 

Corporation, with $15,597,320.25, approximately 0.6% over the estimate.  There are 420 

working days and 20 months of barricades.  Construction began on November 9, 2015.  See 

TxDOT construction report. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE:  March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road FONSI: December 14, 2011 

Est. Const. Cost: $15,597,320 100% PS&E: November 2013 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Complete: June 2014 

Utility Relocations Complete: November 2015 

Firm:  TxDOT Let Date:  February 4, 2014 

Key Contact: Mike Hainline Construction Completion: February 2017 

 South Project 



Precinct 1 Project Report                             July 2016 

 
8 

TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: July 11, 2016 

Report prepared by:   Richard Williford 

 
Project:      C 1567-1-25 

Control:     1567-01-025   

Highway:   FM 720 

Limits:   From:  Eldorado Parkway (FM 720) 

  To:      South of Martop St. 

Contractor:   Haydon Building Corp. 

 

TxDOT Project manager: Richard Williford                        Phone:  (940) 453-1716 

Contractorôs Superintendent:  Matt Gilliand    Phone:  (214) 984-1598                                         

 

Date Work Began: November 9, 2015    

Anticipated Completion Date:  February 3, 2017 

 

 

Current Activities : 

 
Current activities include:  SW3P, roadway drainage, cross drainage, excavation of roadway, 

roadway embankment, R.C. pipe inlet bottoms, placing cement to subgrade flex base and asphalt from 

Martop to McCormack. 

 

Narrative description of last monthôs activities:  Prepared ROW, SW3P, roadway drainage, cross 

drainage, excavation of roadway, roadway embankment, R.C. pipe inlet bottoms, flex-base subgrade 

from Martop Road to McCormack on west side of roadway. 

 

Narrative description of activities planned for next month:  Preparing ROW, SW3P, roadway 

drainage, cross drainage, culverts, roadway embankment, flex-base subgrade, and asphalt. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None at this time 

 

Item(s) of work currently controlling project completion:   None 

 

Other items of significance:  None at this time 
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Current Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Utilities :  Halff is currently working with the Area Office and utility 

owners to coordinate necessary relocations.  Charter is the only 

remaining utility on Phase 2.  Working on design.  All utilities are 

clear in Phase 1. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The low bidder was 

Webber, LLC, in the amount of $34,857,000.00, which was 3% over 

the estimate.  The contract calls for 505 working days and 24 months 

of barricades.  Construction began on April 20, 2015.  See attached 

TxDOT construction report. 
¶ Other:   TxDOT and contractor have come to agreement on cost for 

the added bridge in the Lake Sharon area.  Contractor working on 

access issues for bridge construction. 

  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E: January 2012 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I completed March 2015; Phase II complete by August 

2016 

Project Tracker Let Date: July 8, 2014 

Construction Complete: November 2017 

FM 2181 

IH -35E 



Precinct 1 Project Report                             July 2016 

 
10 

TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  July 11, 2016 
Report prepared by:   Mark Wiley 

 
Project:      C 2681-1-12 

Control:     2681-01-012 

Highway:   FM 2499 

Limits:   From:  FM 2181 north 

  To:      IH 35E 

Contractor: Webber, LLC 

 

TxDOT Project Manager:   Mark Wiley                       Phone: (940) 387-1414 

Contractorôs Superintendent:  Eric McCauley                  Phone: (214) 234-5449  

 

Date Work Began:   April 20, 2015                    

Anticipated Completion Date:  November 2017   

 

 

Current Activities:   
 

Current activities include: Continuing placement of shafts for noise walls and retaining walls. 

 

Narrative description of last monthôs activities:  Placement of shafts for noise walls and retaining 

walls.  Clearing trees on state school road. 

 

Narrative description of activities planned for next month:  Bridge access and drill shafts for 

abutment #1.  Continue sound wall and retaining wall installations. 

 

Traffic issues:  None at this time 

 

Plans for changes in traffic patterns:  None at this time  

  

Item(s) of work currently controlling project completion:  Placement of noise and retaining walls.  

Placement of drainage systems, phase I. 

 

Other items of significance:  N/A 
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Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ Utilities:   Utility relocations are complete.  Additional 

AT&T conflict located.  AT&T relocated handhole and 

pedestal in conflict.  AT&T has a crew on the ground 

relocating improperly placed fiber/copper to get out of 

conflict with Panther Creek bridge drill shafts and should be 

completed by the end of June.  Contractor will build 

junction box around utility and continue working if AT&T 

cannot relocate in time. 

¶ PS&E:  100% Plans have been completed. 

¶ Construction:  Project let on September 11, 2013, and was 

awarded to MCM, with a bid of $29,826,069.71.  There are 

29 months of barricades.  See attached construction report. 

 

 

 

  

FM 423: NORTH 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Construction Cost: $29,826,069.71 

Description: Construct four- to six-lane divided urban roadway 

Engineering Firm:  Jacobs Engineering 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocations Began: July 2011 

Utility Relocations Complete: October 2015 

Let Date:  September 11, 2013 

Construction Began: October 8, 2014 

Construction Complete: August 2017 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  July 11, 2016 

Report prepared by:  Richard Williford 

 
Project:      C 1315-2-9 

Control:     1315-02-009   

Highway:   FM 423 

Limits:   From:  US 380 

  To:       0.8 miles south of FM 2934 (Eldorado Parkway) 

Contractor:   MCM  

 

TxDOT Project manager: Richard Williford              Phone:  (940) 453-1716 

Contractorôs Superintendent:  Alex Bernard                    Phone:  (575) 635-1357  

 

Date Work Began:  October 8, 2014    

Anticipated Completion Date:  August 2017 

 

Current Activities : 
 

Current activities include:  Placing concrete for sidewalks; working on drilled shafts for phase #2 of 

bridge; switch traffic to new concrete paving; working on milling up old roadway; working on 

constructing Panther Creek Parkway; extending cross drainage; placing block sod; SW3P; and 

reinforced concrete pipe. 

 

Narrative description of last monthôs activities:  Striping new concrete paving for traffic switch; 

asphalt and concrete placed for driveways; concrete paving continued on main lane; SW3P and clean-

up on project. 

 

Narrative description of activities planned for next month:  MCM working on constructing 

southbound bridge; milling old roadway; cross drainage; constructing Panther Creek Parkway. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  Traffic is due to be placed on newly constructed southbound 

lanes when lanes are completed.   

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance:  AT&T utilities conflicting with roadway near Eldorado Parkway, Logan 

Springs, and Frisco Ranch. 
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Current Activity:  

 

¶ ENV:  Environmental constraints report was approved on August 25, 2015.  Public meeting was 

held on June 23, 2015, in Sanger, Texas.  Dannenbaum re-submitted for District review the 

biological evaluation form and Waters of the U.S. Technical Report.   Hazardous materials ISA 

has been resubmitted to TxDOT and approved.   Community Impacts Assessment Technical 

Report is under District review.  Archaeological site survey has been conducted, and survey report 

is currently being drafted.  Air Quality, Traffic Noise Analysis, and Indirect/Cumulative Impacts 

Technical Reports are currently being drafted.   Project coordination request for historical studies 

submitted to TxDOT for review.  Reviewed Mobility 2040 and 2016 Transportation Conformity 

Tables.  A public hearing is expected in the September/October timeframe. 

¶ Schematic:  Schematic was re-approved by TxDOT on March 1, 2016. 

¶ ROW:   Performing field work and continuing ROW mapping.  Partial submittal to TxDOT 

expected before end of July. 

¶ PS&E:  Dannenbaum is preparing to begin PS&E.  Dannenbaum received preliminary SUE.   

Level B SUE submitted to TxDOT.  Beginning work on Level A SUE test holes.  Dannenbaum is 

coordinating with TxDOT, Denton County, City of Sanger, and Sanger ISD on access to Chisholm 

Trail Elementary from FM 455.  Preparing to begin PS&E. 

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $29,512,546.00.  

FM 455 

CSJ: 0816-02-072 Begin Advanced Planning: June 2010 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Complete Draft Env. Document: January 2015 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Schematic Approval: 

Re-approval received  

March 1, 2016 

Length: 5.3 miles Public Hearing: *  

Est. Const. Cost: $40 million FONSI: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

100% Plans: *  

ROW Acquisition Begins: *  

Firm:  Dannenbaum Utility Relocation Completed: *  

Key Contact: Danny Everett Anticipated Let Date: *  

DANNENBAUM  
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Current Activity  
 

¶ The City of Denton has completed most of the ROW negotiations and acquisitions with property 

owners on the main portion of the roadway and is preparing the documents for bidding. 

¶ The City of Denton is working with utility providers toward relocations of their assets along the 

new ROW corridor. 

¶ The consultant is working to complete the final design package for review. 

¶ The project will be bid and constructed as a single job. 

¶ The project website contains updates and project information: www.mayhillroad.com.  

MAYHILL ROAD 

Limits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: April  2016 

Length: 3.9 miles Design Complete: July 2016 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: Summer 2017 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract:  October 2016 

Firm:  City of Denton Construction Let Date: August 2016 

Key Contact: Frank G. Payne, P.E. Construction Complete: Spring/Summer 2019 

http://www.mayhillroad.com/
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¶ Construction began on October 28, 2013.  

¶ FM 407:  Deck placement for the bridge over FM 407 is complete.  Concrete paving of the 

northbound main lanes over FM 407 is ongoing.  Grading and pavement work to finish the 

intersection is underway.  The entire FM 407 intersection (underneath IH-35E) is expected to open 

this summer. 

¶ Garden Ridge Boulevard:  Beam placement on the Garden Ridge Boulevard bridge has been 

completed, and work is now focused on deck placement.  Traffic is expected to be placed on the 

new southbound frontage road alignment near Garden Ridge Boulevard this summer. The bridge is 

expected to fully open to traffic this fall. 

¶ Copperas Branch Park:  Final touches are being placed on Copperas Branch Park East.  Work on 

the parking lot is expected to be completed by mid-August. 

¶ Highland Village Road:  In mid-August, Highland Village Road will close at the southbound 

frontage road for approximately two weeks while crews work to reconstruct the road to meet the 

new southbound frontage road.  The road will be elevated approximately 8 feet. 

¶ New southbound Lewisville Lake Bridge:  Final touches are being placed on the Lewisville Lake 

Bridge.  A milestone celebration is schedule for September 7, 2016, at 10:00 a.m.  

¶ Swisher Road:  The northbound exit ramp 459, north of Swisher Road, will be converted into an 

entrance ramp in August.  The northbound entrance ramp north of Swisher Road will close 

immediately after and will be converted into an exit ramp later this summer. 

¶ Corinth Parkway Bridge:   Drainage and frontage road work continue at Corinth Parkway. 

¶ Post Oak Drive:  The north- and southbound main lanes have shifted west onto new pavement at 

Post Oak Drive.  Work on the east side of the new Post Oak Drive bridge is underway.  The bridge 

is scheduled for completion this fall. 

¶ Oak Drive:  Work continues on the substructure of the frontage road bridge and walls. 

¶ North Denton/Lake Dallas Drive:  The northbound frontage road from Janet Court to the 

intersection of Lake Dallas Drive and the frontage road has been closed and is scheduled to reopen 

in late 2016. 

¶ Turbeville:   The Turbeville/Hundley Road extension is expected to partially open to traffic (one 

lane in each direction) at 9 p.m. on Friday, July 29.  Once the new road is open, the south 

Denton/Lake Dallas Drive bridge will permanently close.  The structure will be demolished this 

fall.  

¶ Mayhill Road:   The southbound entrance ramp from Mayhill Road will be shifted south in August.  

A southbound exit ramp will be constructed at the location of the former ramp and opened 

approximately one month later. 

¶ Loop 288:  The southbound exit ramp to Loop 288 will be relocated north about 1,000 feet in 

August. 

¶ US 77/Dallas Drive:  Work continues on the US 77/Dallas Drive bridge.  Northbound I-35E traffic 

will be placed onto the new bridge by early fall. 

¶ North Texas Boulevard:  Connectivity across the North Texas Blvd. bridge ï one lane in each 

direction and a dedicated turn lane ï is scheduled to be restored by mid-August.  The east side of 

North Texas Blvd. will be completed at this time.  The bridge is schedule to fully reopen this fall. 

¶ McCormick Street:  The southbound frontage road south of North Texas Boulevard and north of 

McCormick Street will shift onto new pavement in early August.   

IH 35E INTERIM 
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Current Activity : 
 

¶ ROW:  NTTA has all but two donation 

agreement signed by the property owners.  

The outstanding agreements are with 

Bunch and Clark.  NTTA continues to 

work with property owners to secure the 

donation agreement.  All Denton County 

property owners have signed agreements.  

NTTA continues to survey the right of way 

and adjacent property along the DNT 4B in 

preparation for the design. 

¶ The notice to proceed with the design was 

issued on December 10, 2014.     

¶ Burns & McDonnell submitted the 60% 

plans to NTTA in early April 2016.   

NTTA is reviewing plans.  Value 

engineering study underway.  The 60% 

plan approval to be completed after value 

engineering study is completed. 

¶ NTTA approved Burns & McDonnell to 

proceed with design of southbound 

frontage road in current contract.  Denton 

County will modify existing ICA with NTTA upon receipt of additional funding for the project. 

¶ COG staff concurred with use of RTR funds for extension of southbound frontage road through 

Celina to FM 428.  ITS staff will process TIP modification to obligate funds.  Denton County 

submitted a TIP modification for $5,000,000 for DNT 4B Extension on July 23, 2015.  RTC 

approved additional funding for the DNT frontage road in the October meeting.  TIP modification 

was approved by FHWA.  ITS is coordinating with TxDOT on an LPAFA for the project funding 

adjustment.  ITS is working with the Denton County civil attorneyôs office on an ICA amendment 

to reflect the increase in funding.  Draft ICA amendment has been sent to NTTA for execution.  

NTTA has returned draft ICA with requested revisions.  ITS is working with the civil attorneyôs 

office on the changes requested to the ICA.  NTTA board plans to consider the ICA amendment 

for approval in August. 

¶ ITS met with NTTA to discuss the project on March 1, 2016.  

DALLAS NORTH TOLLWAY, EXTENSION 4B 

Limits:  From FM 428 extending north 7.7 miles to the county line 

Length, Extension 4B: 7.7 miles 

Ext. Const. Cost: To be determined 

Description: 

To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a six-

lane tollway with three northbound lanes and three southbound lanes; construction of six lanes of non-

tolled frontage roads, including three lanes in each direction 
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¶ Freese & Nichols continued collaborating with NCTCOG regarding particular network 

attributes and connections for modeling the enhanced network to represent the Draft 

Thoroughfare Plan. 

¶ Freese & Nichols continued writing draft report sections on existing conditions modeling and 

initial description of Thoroughfare Plan. 

¶ Freese & Nichols reviewed draft thoroughfare plan with select cities regarding updates to their 

thoroughfare plans. 

¶ Freese & Nichols completed review of NCTCOG adaptation of 2035 MTP model for updated 

Denton County thoroughfares. 

¶ Freese & Nichols delivered draft report document to ITS for review on June 19, 2015.  ITS 

reviewed draft report and provided input to Freese & Nichols on July 10, 2015.  Freese & 

Nichols has reviewed comments and is incorporating, as well as working on overall content 

and action items.   

¶ Freese & Nichols received new information from the City of Fort Worth and completed minor 

updates to the thoroughfare plan map. 

¶ FNI met with Commissioner Coleman on November 16, 2015, to review the thoroughfare plan 

map and discuss the major changes to the existing network. 

¶ ITS is coordinating meetings with the other county commissioners to review the thoroughfare 

plan map. 

¶ FNI to incorporate the commissionersô comments into the final thoroughfare plan documents. 

¶ FNI resubmitted draft thoroughfare plan report to ITS on January 12, 2016.  ITS responded 

with additional comments and corrections. 

¶ Awaiting review comments from commissioners and any further changes from cities. 

¶ Meeting with Judge Horn and Commissioner Eads held on April 7, 2016. 

¶ Meeting with Commissioner Marchant and Commissioner Mitchell held on April 20, 2016. 

¶ ITS and Freese & Nichols met with the City of Sanger on March 26, 2016, and Pilot Point on 

April 20, 2016, to discuss the thoroughfare plan.   

¶ ITS met with Krugerville on May 17, 2016, to discuss the thoroughfare plan. 

¶ ITS met with Oak Point on May 19, 2016, to discuss the thoroughfare plan. 

¶ ITS met with Lakewood Village on May 25, 2016, to discuss the thoroughfare plan. 

¶ ITS is coordinating a meeting with Frisco to discuss the thoroughfare plan. 

¶ Recently incorporated review comments from Pilot Point and Sanger. 

¶ FNI awaiting additional feedback from cities. 

¶ ITS met with the City of Frisco on July 14, 2016, to review the thoroughfare plan.    

DENTON COUNTY THOROUGHFARE PLAN 
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Current Activity : 
 

¶ The county issued a supplemental agreement with the engineer to include the design of Arvin Hill 

from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.  

Consultant submitted 30% plans to the county for the Arvin Hill portion.  County returned 

comments on 30% plans to engineer.  Engineer has completed 60% plans, which include the 

realignment of Arvin Hill to US 377.  The intersection improvements of US 377/Arvin 

Hill/Stewart are in the schematic phase. 

¶ The design of Rock Hill Road to Red Mesa Trail has been completed. 

¶ Design on the intersection has begun. 

¶ ROW:  One parcel is required for acquisition on this project.  Denton County revised the ROW 

across the property at the request of the owner; however, the owner is no longer cooperating.  

Denton County has advised the property ownerôs attorney that the next step is condemnation and 

using the original ROW alignment.  Condemnation is proceeding to trial.  Trial has been set for 

September 12, 2016. 

  

US 377: Intersection at Stewart/Arvin Hill 

Limits:  US 377 at Stewart and Arvin Hill Road 

Ext. Const. Cost: $4,000,000 (total project) 

Description: 
Realign the roadway to create one intersection, instead of two on US 377 at the Stewart and Arvin Hill 

intersections (this is part of larger Arvin Hill project to widen roadway and improve drainage) 

Firm:  TranSystems 

 
Project to realign 

intersection 



Precinct 1 Project Report                             July 2016 

 
19 

 

Current Activity : 

 

¶ ITS met with TxDOT the first week of July 2013 to discuss the project.  

¶ ITS met with TxDOT on Monday, July 29, 2013, to review the project plans. 

¶ ITS met with TxDOT on Tuesday, January 21, 2014, to discuss the project and possible TxDOT 

participation.  Anticipate project needing a Categorical Exclusion.  Currently, TxDOT Dallas does 

not have any safety (CAT 5) or maintenance (CAT 1) funding for this type of job. 

¶ ITS met with TxDOT Dallas District regarding future funding opportunities.  It was decided that 

Denton County should begin advanced planning to get project ready for Proposition 7 funding in 

FY 2018-2019. 

¶ ITS met with TxDOT on June 30, 2016, to discuss the scope of the advanced planning effort on 

US 377 from US 380 to the Grayson County line. 

  

US 377: Aubrey/Krugerville 

Limits:  South City Limits of Krugerville to Meadow Lane 

Description: Increase shoulder width from 4 feet to 10 feet 

Ext. Const. Cost: To be determined 

Firm:  *  

Krugerville City Limits 

Meadow Lane 


